## Detailed Contents

**Chapter 1: Introduction**  
Project Fundamentals  
Defining Characteristics of Projects  
*Projects Are Unique*  
*Projects Are Temporary*  
Project Parameters  
Dimensions of Project Leadership  
Overview of Book  
Chapters 2–5: Fundamentals of Project Initiation and Planning  
*Chapter 2: Determining the Direction and Initial Specifications of a Project*  
*Chapter 3: The Work Breakdown Structure*  
*Chapter 4: Project Scheduling*  
*Chapter 5: Managing Project Risk*  
Chapters 6–8: Fundamentals of Project Leadership  
*Chapter 6: Developing Project Teams*  
*Chapter 7: The Project Team’s Environment*  
*Chapter 8: Leading Project Teams*  
Chapter 9: Writing Project Reports  
Summary  
Endnotes  
Key Terms

**Chapter 2: Determining the Direction and Initial Specifications of a Project**  
Introduction  
The Baltimore Project  
Chapter Overview
What Is a Successful Team? 116
Successful Teams Deliver the Goods 116
Successful Teams Get Better 117
Successful Teams Are Satisfied and Committed 118
Fundamentals of Team Structure 118
Team Size 118
Team Composition 119
Team Governance 119
Team Identity 120
Team Interactions 121
A Common Team Mindset 122
Norms 122
Roles 123
Goals 124
Team Development 124
Forming 125
Storming 125
Norming 126
Performing 126
Adjourning 127
Summary 127
Review Questions 129
Exercises 129
Endnotes 131
Key Terms 132
Table 6.1: Comparison Issues for Best and Worst Teams 130

Chapter 7: The Project Team's Environment 135
Introduction 136
The Achievement Project 136
Overview of Chapter 136
Stakeholders 137
Project Clients 138
Host Organization Management 139
The Project Team 139
External Suppliers 140
Internal Suppliers 141
Regulators 141
End Users and Implementers 142
Political Players 143
Chapter 8: Leading Project Teams

Introduction 156
John’s Promotion 156
Chapter Overview 156
The Roles of a Project Leader 157
External Role Requirements 157
  Figurehead and Spokesperson 157
  Liaison and Monitor 158
  Champion and Negotiator 158
  Controller 159
Internal Role Requirements 159
  Planner and Resource Allocator 159
  Coordinator 160
  Problem Solver 163
  Team Leader 163
Clarifying the Leadership Role 164
Project Leadership and the Project’s Life Cycle 164
  The Early Stages: Initiation and Planning 165
  Project Launch 166
  Project Execution 168
    The Project Team 168
    External Stakeholders 170
  Project Closing 171
Project Leadership and Individual Project Members 172
Summary 173
Review Questions 177